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ESTIMATE RUN 07/19/2011

ESTIMATE SUMMARY 09:04:01

CONTID: C17442         ESTIMATE NO: 0001 PROG 2005

PCN: 17442-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7 SAFETY IMP. S. OF ESTES P PERCENT TIME:

PROJECT NO: FSA 007A-013                  

SH 7 SAFETY IMP. S. OF ESTES P

NAME OF ROAD: 007A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

JIM NOBLE, INC PAY PERIOD ENDING 07/19/2011 DATE TIME STARTED 05/18/2011

32680 INVERNESS DR. DATE LET 04/14/2011 DATE WORK BEGAN

 DATE AWARDED 04/25/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2011 DATE ACCEPTED

EVERGREEN CO 80439     303 674-3334 DATE NOTICE TO PROCEED 05/18/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 344,527.00 PARTICIPATING $ $ 3,000.00

AWARD PROJECT AMT: 305,702.00 NON-PARTICIPATING 74,651.82

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,179.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.86

WORK DAYS

WORK DAYS

22.54%

266,875.18

77,651.82

77,651.82

75,472.27

$

$

$

$

3,000.00

74,651.82

77,651.82

0.00

77,651.82

-2,179.55

0.00

75,472.27

0.00

AMOUNT DUE 75,472.27 75,472.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,472.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

22.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35
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PCN: 17442-BID    ESTIMATE RUN 07/19/2011

PROJECT: FSA 007A-013                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:04:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 0.000

5.000

202-00033  
 

15.000

EACH

300.00000 1,500.005.000

1,500.00

0010 Removal of Asphalt Mat CMO 4 0.000

130.000

202-00220  
 

223.000

SY  

40.00000 5,200.00130.000

5,200.00

0015 Unclassified Excavation (Complete In Place) 0.000

241.000

203-00010  
 

241.000

CY  

47.00000 11,327.00241.000

11,327.00

0020 Blading 0.000

0.000

203-01500  
 

20.000

HOUR

250.00000 0.000.000

0.00

0025 Backhoe 0.000

0.000

203-01510  
 

14.000

HOUR

200.00000 0.000.000

0.00

0030 Potholing 0.000

0.000

203-01597  
 

10.000

HOUR

200.00000 0.000.000

0.00

0035 Structure Excavation 0.000

0.000

206-00000  
 

112.000

CY  

18.00000 0.000.000

0.00

0040 Structure Backfill (Class 1) 0.000

147.000

206-00100  
 

147.000

CY  

29.00000 4,263.00147.000

4,263.00

0045 Topsoil 0.000

0.000

207-00205  
 

17.000

CY  

176.00000 0.000.000

0.00

0050 Erosion Log (12 Inch) 0.000

560.500

208-00002  
 

3,020.000

LF  

5.00000 2,802.50560.500

2,802.50

0055 Gravel Bag 0.000

0.000

208-00034  
 

100.000

LF  

20.00000 0.000.000

0.00
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PCN: 17442-BID    ESTIMATE RUN 07/19/2011

PROJECT: FSA 007A-013                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:04:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0065 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

500.00000 0.000.000

0.00

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

35.000

HOUR

57.00000 0.000.000

0.00

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

17.000

HOUR

147.00000 0.000.000

0.00

0080 Seeding (Native) 0.000

0.000

212-00006  
 

0.800

ACRE

1,250.00000 0.000.000

0.00

0085 Soil Conditioning 0.000

0.000

212-00032  
 

0.800

ACRE

2,500.00000 0.000.000

0.00

0090 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

1.000

ACRE

1,000.00000 0.000.000

0.00

0095 Mulch Tackifier 0.000

0.000

213-00061  
 

200.000

LB  

10.00000 0.000.000

0.00

0100 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

800.000

SY  

3.75000 0.000.000

0.00

0105 Aggregate Base Course (Class 6) 0.000

25.940

304-06000  
 

56.000

TON 

53.00000 1,374.8225.940

1,374.82

0110 Hot Mix Asphalt (Patching) (Asphalt) CMO 4 0.000

28.600

403-00720  
 

58.000

TON 

120.00000 3,432.0028.600

3,432.00
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PCN: 17442-BID    ESTIMATE RUN 07/19/2011

PROJECT: FSA 007A-013                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:04:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Riprap (12 Inch) 0.000

0.000

506-00212  
 

23.000

CY  

87.00000 0.000.000

0.00

0120 Concrete Class B 0.000

0.000

601-01000  
 

10.000

CY  

200.00000 0.000.000

0.00

0125 Reinforcing Steel 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

0130 Annular Space Grouting 0.000

0.000

603-00001  
 

5.000

CY  

2,400.00000 0.000.000

0.00

0135 Culvert Lining (60 Inch)(Special) 0.000

0.000

603-00062  
 

114.000

LF  

350.00000 0.000.000

0.00

0140 Fence (Plastic) 0.000

125.500

607-11525  
 

400.000

LF  

5.00000 627.50125.500

627.50

0145 Delineator (Type III) 0.000

0.000

612-00003  
 

32.000

EACH

32.00000 0.000.000

0.00

0150 18 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20018  
 

341.000

LF  

44.00000 0.000.000

0.00

0155 24 Inch Drainage Pipe (Class 0) 0.000

52.000

624-20024  
 

259.000

LF  

50.00000 2,600.0052.000

2,600.00

0160 24 Inch Drainage Pipe (Class 3) 0.000

45.000

624-23024  
 

45.000

LF  

100.00000 4,500.0045.000

4,500.00

0165 18 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24018  
 

201.000

LF  

50.00000 0.000.000

0.00
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PCN: 17442-BID    ESTIMATE RUN 07/19/2011

PROJECT: FSA 007A-013                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:04:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 24 Inch Drainage Pipe (Class 4) 0.000

100.000

624-24024  
 

191.000

LF  

100.00000 10,000.00100.000

10,000.00

0175 Construction Surveying 0.000

0.500

625-00000  
 

1.000

L S 

10,000.00000 5,000.000.500

5,000.00

0180 Mobilization 0.000

0.500

626-00000  
 

1.000

L S 

10,000.00000 5,000.000.500

5,000.00

0185 Public Information Services 0.000

0.250

626-01000  
 

1.000

L S 

2,000.00000 500.000.250

500.00

0190 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

252.000

GAL 

103.00000 0.000.000

0.00

0195 Flagging 0.000

362.000

630-00000  
 

1,000.000

HOUR

20.00000 7,240.00362.000

7,240.00

0200 Traffic Control Inspection 0.000

7.000

630-00007  
 

15.000

DAY 

133.00000 931.007.000

931.00

0205 Traffic Control Management 0.000

14.000

630-00012  
 

35.000

DAY 

143.00000 2,002.0014.000

2,002.00

0210 Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

40.000

EACH

100.00000 400.004.000

400.00

0215 Construction Traffic Sign (Panel Size B) 0.000

4.000

630-80342  
 

14.000

EACH

143.00000 572.004.000

572.00

0220 Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

5,000.00000 5,000.001.000

5,000.00



CONTID: C17442         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17442-BID    ESTIMATE RUN 07/19/2011

PROJECT: FSA 007A-013                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:04:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Drum Channelizing Device 0.000

6.500

630-80360  
 

50.000

EACH

20.00000 130.006.500

130.00

0230 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

4.000

EACH

100.00000 0.000.000

0.00

0235 Traffic Cone 0.000

12.500

630-80380  
 

100.000

EACH

20.00000 250.0012.500

250.00

0240 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

18,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0260 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0270 F/A ESB Program 0.000

0.000

700-70028  
 

3,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17442-BID    ESTIMATE RUN 07/19/2011

PROJECT: FSA 007A-013                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:04:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 74,651.8274,651.82337,527.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 1) 0.000

1.000

620-00001  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

0285 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0290 Sanitary Facility 0.000

2.000

620-00020  
 

2.000

EACH

500.00000 1,000.002.000

1,000.00

CAT 3,000.003,000.007,000.00CURRENT AMT0400 $ $ $

$ 77,651.8277,651.82$344,527.00$CURRENT AMTPROJECT TOTAL


